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Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 005 Date: 06-Mar-200 Friday
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Title: Sr. Transportation Engineer
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ApprovedStatus:

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General

I met with the staff to discuss their field assignments. We also met with John McEwen (MCM) to introduce
the new staff, and to discuss plans for working together from here forward.
Hossain Salimi emailed to say that after reading Gudmund's letter and discussing it with other
Geotechnical people, he fully concurs with it.
I attended meetings at TSC's trailer with Mike Forner, Deanna Vilcheck, Raj Obweri, Fred and Steve (TSC)
to discuss CCIP, TRO's and the in-fill wall back fill.
Later, I met with Deanna and Brian Maroney to discuss in fill wall backfill.
Tyler Darland prepared a mini-memo and a sketch to provide to TSC for the in-fill wall backfill.
Brian wanted to review the mini-memo's sketch and discuss it with Gudmund before we forward it to TSC.
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